

ROAD-MAP

1. Further development.
2. Introduction of new languages.
3. Launch of decentralized data exchange and mentorship system introduction.


2020-2023



2020 Q1

Launch of the final version of STIPS | Smart Fund.

2019 Q3



2019 Q2

STIPS | Oculus beta launch and public access to the limited feature set.

1. Launch of STIPS | Oculus with extended feature set.
2. STIPS | Smart Fund beta launch.

2019 Q1




2018 Q4

ICO (private sale, pre-sale, and main sale)

1. STIPS listing on HitBTC, IDEX, Bibox, Liqui, Cryptopia, EthFinex.
2. 3rd party audit of the raised funds.

2018 Q4



2018

Launch of STIPS | 20Fund, the index (passive) crypto fund following the index launch.

STIPS | Oculus MVP presented

2017



2017

STIPS20 development begins. Consulting experts on building formulas and database management logics design.

1. Index launch, data calculation algorithm trials program code performance audit.
2. Setting up terms of reference for cryptocurrency index fund and the beginning of works.

